

# ***Survey Research Operations***

## ***Monthly Project Report***

***Development Initiative and No Data Collection Projects***

***January 2016***



## Developmental Initiatives

*(DRI Maintenance 2014-15) DRI Maintenance*

*(GIT AASRO) GIT AASRO*

*(Illume support 2014-2015) Illume support 2014-2015*

*(QC/QA/OLIVE 3.0) QC/QA/OLIVE 3.0*

*(GIT Update) SRC--GIT Update*

*(Tenrox Upgrade) SRO Tenrox Field Time & Expense Replacement Project*

<b>Project Name</b>	DRI Maintenance (DRI Maintenance 2014-15)				
<b>Project Mode</b>	Primary: Not Available				
<b>Project Type</b>	Developmental Initiatives		<b>Project Status</b>	Current	
<b>Budget</b>	<b>Direct Budget:</b>	5,000.00	<b>Indirect Budget:</b>	0.00	<b>Total Budget:</b> 5,000.00

**Principal Investigator/Client**

**Funding Agency**

**IRB** **HUM#:** **Period Of Approval:**

**Project Team**  
**Project Lead:** Marsha S Skoman  
**Budget Analyst:** Bethany Benton  
**Production Manager:**  
**Senior Project Advisor:** Gina-Qian Yang Cheung  
**Production Manager:**  
**Production Manager:**

**Proposal #:** no data

**Description:** Maintenance for existing DRI (Digitally Recorded Interviews) systems.

**SRO Project Period** 07/2014 - 06/2015

**Data Col Period**

**Security Plan** NA

**Milestone Dates**

<b>PreProduction Start:</b>	<b>Pretest Start:</b>
<b>Pretest End:</b>	<b>Recruitment Start:</b>
<b>Staffing Completed:</b>	<b>GIT Start:</b>
<b>SS Train Start:</b>	<b>SS Train End:</b>
<b>DC Start:</b>	<b>DC End:</b>

**Other Project Team Members:** Lawrence Daher, Youhong Liu, Marsha Skoman, Peter Sparks, Deborah Wilson

**Other Project Names:**

<b>Sample Mgmt Sys</b>	NA
<b>Data Col Tool</b>	NA
<b>Hardware</b>	NA
<b>DE Software</b>	NA
<b>QC Recording Tool</b>	NA
<b>Incentive</b>	NA
<b>Administration</b>	NA
<b>Payment Type</b>	NA
<b>Payment Method</b>	NA

<b>Report Period</b>	Jan, 2016 (DRI Maintenance 2014-15)	<b>Project Phase</b>	Initiation
----------------------	-------------------------------------	----------------------	------------

**Risk Level** Not Rated

**Monthly Update** No update information available.

**Special Issues**

<b>Cost</b>	<b>Total Cost to Date (Direct + Indirect):</b>	0.00
<b>Feb 29, 2016</b>	<b>Estimated Cost at Completion (E\$AC):</b>	0.00
	<b>Total Budget:</b>	5,000.00
	<b>Variance (Budget minus E\$AC):</b>	0.00
	<b>Reason For Variance:</b>	

Projections  
Feb 29, 2016

*Dollars Projected For Month:* 0.00  
*Actual Dollars Used:* 0.00  
*Variance (Projected minus Actual):* 0.00  
*Reason For Variance:*

Measures

Units Complete	RR	HPI
<i>Current Goal:</i>		
<i>Goal at Completion:</i>		
<i>Current actual:</i>		
<i>Estimate at Complete:</i>		
<i>Variance:</i>		

Other Measures

**Project Name** GIT AASRO (GIT AASRO)

**Project Mode** Primary: Not Available Secondary: Not Available

**Project Type** Developmental Initiatives **Project Status** Current

**Budget** *Direct Budget:* 0.00 *Indirect Budget:* 0.00 *Total Budget:* 0.00

**Principal Investigator/Client**

**Funding Agency**

**IRB** *HUM#:* *Period Of Approval:*

**Project Team** *Project Lead:* Beth-Ellen Pennell

*Budget Analyst:*

*Production Manager:*

*Senior Project Advisor:*

*Production Manager:* Lisa Holland

*Production Manager:* Jody Dougherty

**Proposal #:** no data

**Description:** SRO is working with UW and UMASS to update content and design for development of an AASRO initiative to provide a CBT GIT for that would be made available to all AASRO organizations. SRO will use this content and design to base further development SRO's both at home GIT work as well as in-person. In partnership with UW and UMASS, SRO will produce content outline, training design proposal, technical development and project milestones to meet a deadline of some content developed by Spring 2014.

**SRO Project Period** 01/2013 - 03/2014

**Data Col Period**

**Security Plan**

**Milestone Dates**

*PreProduction Start:*

*Pretest End:*

*Staffing Completed:*

*SS Train Start:*

*DC Start:*

*Pretest Start:*

*Recruitment Start:*

*GIT Start:*

*SS Train End:*

*DC End:*

**Other Project**

**Team Members:**

**Other Project**

**Names:**

**Sample Mgmt Sys** NA

**Data Col Tool** NA

**Hardware** NA

**DE Software** NA

**QC Recording Tool** NA

**Incentive** NA

**Administration** NA

**Payment Type** NA

**Payment Method** NA

**Report Period** Jan, 2016 (GIT AASRO) **Project Phase** Initiation

**Risk Level** Not Rated

**Monthly Update** No update information available.

**Special Issues**

**Cost** *Total Cost to Date (Direct + Indirect):* 0.00

**Feb 29, 2016** *Estimated Cost at Completion (E\$AC):* 0.00

*Total Budget:* 0.00

*Variance (Budget minus E\$AC):* 0.00

*Reason For Variance:*

Projections  
Feb 29, 2016

*Dollars Projected For Month:* 0.00  
*Actual Dollars Used:* 0.00  
*Variance (Projected minus Actual):* 0.00  
*Reason For Variance:*

Measures

Units Complete	RR	HPI
<i>Current Goal:</i>		
<i>Goal at Completion:</i>		
<i>Current actual:</i>		
<i>Estimate at Complete:</i>		
<i>Variance:</i>		

Other Measures

<b>Project Name</b>	Illume support 2014-2015 (Illume support 2014-2015)												
<b>Project Mode</b>	Primary: Not Available												
<b>Project Type</b>	Developmental Initiatives	<b>Project Status</b>	Current										
<b>Budget</b>	<b>Direct Budget:</b> 25,000.00	<b>Indirect Budget:</b> 0.00	<b>Total Budget:</b> 25,000.00										
<b>Principal Investigator/Client</b>													
<b>Funding Agency</b>													
<b>IRB</b>	<b>HUM#:</b>	<b>Period Of Approval:</b>											
<b>Project Team</b>	<b>Project Lead:</b>	Hueichun Peng											
	<b>Budget Analyst:</b>	Bethany Benton											
	<b>Production Manager:</b>												
	<b>Senior Project Advisor:</b>	Gregg Peterson											
	<b>Production Manager:</b>												
	<b>Production Manager:</b>												
<b>Proposal #:</b>	no data												
<b>Description:</b>	<p>This project is the ongoing Illume support and technical development, during the fiscal year 2014-2015. Team has met in July to set up the areas to focus on for the fiscal year when budgets are available.</p> <ol style="list-style-type: none"> <li>1. Use Footprint to log request</li> <li>2. Illume usage guide and best practice of using Illume</li> <li>3. Generic Mobile Style Sheet</li> <li>4. Para Data Enhancement</li> <li>5. Set up a feature/demo survey and a survey specifically for Mobile</li> <li>6. Retire 4.7 and create a testing environment for the latest Illume engine</li> </ol>												
<b>SRO Project Period</b>	07/2014 - 06/2015												
<b>Data Col Period</b>													
<b>Security Plan</b>	NA												
<b>Milestone Dates</b>	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="padding: 5px;"><b>PreProduction Start:</b></td> <td style="padding: 5px;"><b>Pretest Start:</b></td> </tr> <tr> <td style="padding: 5px;"><b>Pretest End:</b></td> <td style="padding: 5px;"><b>Recruitment Start:</b></td> </tr> <tr> <td style="padding: 5px;"><b>Staffing Completed:</b></td> <td style="padding: 5px;"><b>GIT Start:</b></td> </tr> <tr> <td style="padding: 5px;"><b>SS Train Start:</b></td> <td style="padding: 5px;"><b>SS Train End:</b></td> </tr> <tr> <td style="padding: 5px;"><b>DC Start:</b></td> <td style="padding: 5px;"><b>DC End:</b></td> </tr> </table>			<b>PreProduction Start:</b>	<b>Pretest Start:</b>	<b>Pretest End:</b>	<b>Recruitment Start:</b>	<b>Staffing Completed:</b>	<b>GIT Start:</b>	<b>SS Train Start:</b>	<b>SS Train End:</b>	<b>DC Start:</b>	<b>DC End:</b>
<b>PreProduction Start:</b>	<b>Pretest Start:</b>												
<b>Pretest End:</b>	<b>Recruitment Start:</b>												
<b>Staffing Completed:</b>	<b>GIT Start:</b>												
<b>SS Train Start:</b>	<b>SS Train End:</b>												
<b>DC Start:</b>	<b>DC End:</b>												
<b>Other Project Team Members:</b>	Andy Hupp, Meredith House, Robert Fenton, Max.												
<b>Other Project Names:</b>													
<b>Sample Mgmt Sys</b>	NA												
<b>Data Col Tool</b>	NA												
<b>Hardware</b>	NA												
<b>DE Software</b>	NA												
<b>QC Recording Tool</b>	NA												
<b>Incentive</b>	NA												
<b>Administration</b>	NA												
<b>Payment Type</b>	NA												
<b>Payment Method</b>	NA												

---

<b>Report Period</b>	Jan, 2016 (Illume support 2014-2015)	<b>Project Phase</b>	Initiation
<b>Risk Level</b>	Not Rated		
<b>Monthly Update</b>	No update information available.		
<b>Special Issues</b>			

**Cost**  
**Feb 29, 2016**

<i>Total Cost to Date (Direct + Indirect):</i>	0.00
<i>Estimated Cost at Completion (E\$AC):</i>	0.00
<i>Total Budget:</i>	25,000.00
<i>Variance (Budget minus E\$AC):</i>	0.00
<i>Reason For Variance:</i>	

**Projections**  
**Feb 29, 2016**

<i>Dollars Projected For Month:</i>	0.00
<i>Actual Dollars Used:</i>	0.00
<i>Variance (Projected minus Actual):</i>	0.00
<i>Reason For Variance:</i>	

**Measures**

	Units Complete	RR	HPI
<i>Current Goal:</i> <i>Goal at Completion:</i> <i>Current actual:</i> <i>Estimate at Complete:</i> <i>Variance:</i>			

**Other Measures**



<b>Project Name</b>	QC/QA/OLIVE 3.0 (QC/QA/OLIVE 3.0)			
<b>Project Mode</b>	Primary: Not Available			
<b>Project Type</b>	Developmental Initiatives		<b>Project Status</b>	Current
<b>Budget</b>	<b>Direct Budget:</b>	30,000.00	<b>Indirect Budget:</b>	0.00
			<b>Total Budget:</b>	30,000.00

**Principal Investigator/Client**

**Funding Agency**

**IRB** **HUM#:** **Period Of Approval:**

**Project Team** **Project Lead:** Joel Devonshire

**Budget Analyst:** Bethany Benton

**Production Manager:**

**Senior Project Advisor:** Jody Dougherty

**Production Manager:**

**Production Manager:**

**Proposal #:** no data

**Description:** Technical development initiative for the Online Interviewer Evaluation and Verification system (OLIVE 3.0), as well as related interviewer quality control and assurance systems, such as dynamic interview recording flagging. The main dimensions to this project involve updating and maintaining OLIVE, as well as enhancing our verification systems and developing a new dynamic flagging system.

**SRO Project Period** 07/2014 - 06/2015

**Data Col Period**

NA

**Security Plan**

**Milestone Dates**

**PreProduction Start:**

**Pretest Start:**

**Pretest End:**

**Recruitment Start:**

**Staffing Completed:**

**GIT Start:**

**SS Train Start:**

**SS Train End:**

**DC Start:**

**DC End:**

**Other Project**

**Team Members:**

Technical team consists of Joel Devonshire, David Padot, Lawrence Daher, Minako Edgar, and David Dybicki.

**Other Project**

**Names:**

**Sample Mgmt Sys** NA

**Data Col Tool** NA

**Hardware** NA

**DE Software** NA

**QC Recording Tool** NA

**Incentive** NA

**Administration** NA

**Payment Type** NA

**Payment Method** NA

<b>Report Period</b>	Jan, 2016 (QC/QA/OLIVE 3.0)	<b>Project Phase</b>	Initiation
----------------------	-----------------------------	----------------------	------------

**Risk Level** Not Rated

**Monthly Update** No update information available.

**Special Issues**

**Cost** **Total Cost to Date (Direct + Indirect):** 0.00

**Feb 29, 2016** **Estimated Cost at Completion (E\$AC):** 0.00

**Total Budget:** 30,000.00

**Variance (Budget minus E\$AC):** 0.00

**Reason For Variance:**

Projections  
Feb 29, 2016

Dollars Projected For Month: 0.00  
Actual Dollars Used: 0.00  
Variance (Projected minus Actual): 0.00  
Reason For Variance:

Measures

Units Complete	RR	HPI
Current Goal:		
Goal at Completion:		
Current actual:		
Estimate at Complete:		
Variance:		

Other Measures

**Project Name** SRC--GIT Update (GIT Update)

**Project Mode** Primary: Not Available Secondary: Not Available

**Project Type** Developmental Initiatives **Project Status** Current

**Budget** *Direct Budget:* 0.00 *Indirect Budget:* 0.00 *Total Budget:* 0.00

**Principal Investigator/Client**

**Funding Agency**

**IRB** *HUM#:* *Period Of Approval:*

**Project Team** *Project Lead:* Jody Dougherty  
*Budget Analyst:*  
*Production Manager:* Barbara Aghababian-Homburg  
*Senior Project Advisor:*  
*Production Manager:*  
*Production Manager:*

**Proposal #:** no data

**Description:** The goal of this project is to revise the computer-based training (CBT) given to new employees prior to an in-class training program.

Specifically, SRO will review it's streaming video, class room material, and assessments to make critical updates to content. Most importantly prepare the material so that it can be loaded into a Learning Management System (Moodle). Timeline is to launch new material/content in January 2014.

**SRO Project Period** 01/2013 - 12/2014

**Data Col Period**

**Security Plan**

**Milestone Dates**

<i>PreProduction Start:</i>	<i>Pretest Start:</i>
<i>Pretest End:</i>	<i>Recruitment Start:</i>
<i>Staffing Completed:</i>	<i>GIT Start:</i>
<i>SS Train Start:</i>	<i>SS Train End:</i>
<i>DC Start:</i>	<i>DC End:</i>

**Other Project**

**Team Members:**

**Other Project**

**Names:**

**Sample Mgmt Sys** NA

**Data Col Tool** NA

**Hardware** NA

**DE Software** NA

**QC Recording Tool** NA

**Incentive** NA

**Administration** NA

**Payment Type** NA

**Payment Method** NA

**Report Period** Jan, 2016 (GIT Update) **Project Phase** Initiation

**Risk Level** *Not Rated*

**Monthly Update** No update information available.

**Special Issues**

<b>Cost</b> <b>Feb 29, 2016</b>	<i>Total Cost to Date (Direct + Indirect):</i>	0.00
	<i>Estimated Cost at Completion (E\$AC):</i>	0.00
	<i>Total Budget:</i>	0.00
	<i>Variance (Budget minus E\$AC):</i>	0.00
	<i>Reason For Variance:</i>	

<b>Projections</b> <b>Feb 29, 2016</b>	<i>Dollars Projected For Month:</i>	0.00
	<i>Actual Dollars Used:</i>	0.00
	<i>Variance (Projected minus Actual):</i>	0.00
	<i>Reason For Variance:</i>	

<b>Measures</b>	<b>Units Complete</b>	<b>RR</b>	<b>HPI</b>
	<i>Current Goal:</i> <i>Goal at Completion:</i> <i>Current actual:</i> <i>Estimate at Complete:</i> <i>Variance:</i>		

**Other Measures**

<b>Project Name</b>	SRO Tenrox Field Time & Expense Replacement Project (Tenrox Upgrade)				
<b>Project Mode</b>	Primary: Not Available				
<b>Project Type</b>	Developmental Initiatives	<b>Project Status</b>	Current		
<b>Budget</b>	<b>Direct Budget:</b> 380,000.00	<b>Indirect Budget:</b> 0.00	<b>Total Budget:</b> 380,000.00		
<b>Principal Investigator/Client</b>	Patty Maher (SRO)				
<b>Funding Agency</b>					
<b>IRB</b>	<b>HUM#:</b>	<b>Period Of Approval:</b>			
<b>Project Team</b>	<b>Project Lead:</b>	Ryan Neice			
	<b>Budget Analyst:</b>	Carl S Remmert			
	<b>Production Manager:</b>				
	<b>Senior Project Advisor:</b>	Ryan Neice			
	<b>Production Manager:</b>	Barbara Lohr Ward			
	<b>Production Manager:</b>				
<b>Proposal #:</b>	no data				
<b>Description:</b>	This is a project to select, procure and implement a replacement for the legacy Tenrox field interviewer time & expense processing system.				
<b>SRO Project Period</b>	07/2014 - 06/2015				
<b>Data Col Period</b>					
<b>Security Plan</b>	NA				
<b>Milestone Dates</b>	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="padding: 5px;"> <b>PreProduction Start:</b>  <b>Pretest End:</b>  <b>Staffing Completed:</b>  <b>SS Train Start:</b>  <b>DC Start:</b> </td> <td style="padding: 5px;"> <b>Pretest Start:</b>  <b>Recruitment Start:</b>  <b>GIT Start:</b>  <b>SS Train End:</b>  <b>DC End:</b> </td> </tr> </table>			<b>PreProduction Start:</b> <b>Pretest End:</b> <b>Staffing Completed:</b> <b>SS Train Start:</b> <b>DC Start:</b>	<b>Pretest Start:</b> <b>Recruitment Start:</b> <b>GIT Start:</b> <b>SS Train End:</b> <b>DC End:</b>
<b>PreProduction Start:</b> <b>Pretest End:</b> <b>Staffing Completed:</b> <b>SS Train Start:</b> <b>DC Start:</b>	<b>Pretest Start:</b> <b>Recruitment Start:</b> <b>GIT Start:</b> <b>SS Train End:</b> <b>DC End:</b>				
<b>Other Project Team Members:</b>	Ryan Neice - Senior Project Advisor Jody Dougherty - Senior Project Advisor Barb Ward - Project Manager Jas Sokhal - Technical Lead Programmer TBD				
<b>Other Project Names:</b>					
<b>Sample Mgmt Sys</b>	NA				
<b>Data Col Tool</b>	NA				
<b>Hardware</b>	Laptop; Desktop				
<b>DE Software</b>	N/A				
<b>QC Recording Tool</b>	N/A				
<b>Incentive</b>	Not used				
<b>Administration</b>	N/A				
<b>Payment Type</b>	N/A				
<b>Payment Method</b>	N/A				

<b>Report Period</b>	Jan, 2016 (Tenrox Upgrade)	<b>Project Phase</b>	Implementing
----------------------	----------------------------	----------------------	--------------

<b>Risk Level</b>	On Track
-------------------	----------

<b>Monthly Update</b>	Activities for January 2016 Administrative/Project Management Tasks <ul style="list-style-type: none"> <li>• Met biweekly with the Tenrox project manager to review progress, task assignments, schedule</li> <li>• Met weekly with SRO Tenrox Lead team to make configuration decisions, assign tasks.</li> <li>• Held weekly planning meetings with the ISR Business Office to discuss roll out plans/progress</li> <li>• Monitored schedule for roll out, revised as necessary</li> <li>o Jan 4 go/no go decision, deferred for further testing</li> <li>o Jan 10, deferred for SurveyTrak changes, project report testing</li> <li>• Jan 25, 2016 selected alternative roll out date</li> </ul>
-----------------------	--

## Upgrade Preparation

- Copied test database to production environment with assistance of Tenrox technical team.
- Obtained CCB permission to proceed ODBC install on NSFG servers, and with permission to punch hole for NSFG interviewers to access Tenrox.
- Installed and tested ODBC on SRO production servers (including NSFG servers)
- Input/updated projects, created tasks, for all production projects
- Updated users, changed roles, added new employees.
- Input project teams and created task assignments for team members for all current production projects.
- Conducted two use-case production tests, plus additional cases as necessary to test Survey Trak.
- o Data entered test cases and cash upload cases.
- o Tested/revised export query to SRO financial databases
- o Tested/revised export queries to ISR Business Office/MPathways
- o Made data structure and query revisions as necessary.
- Continued work on reporting utility
- o Tested user-interface to access created reports. Added staff to reporting tool as necessary
- o Created additional reports
- o Made formatting and programming changes to draft reports
- Promoted all stored procedures to "production" and tested
- Ran scripts to clean all testing data
- Reset all passwords, created documentation on how to reset passwords

## Training Team

- Finalized training materials for on-staffers.
- Training for on-staffers began on Jan 18, 2016

## Implementation

- Closed future pay periods in legacy Tenrox
- Emailed instructions to users on resetting shortcut for Tenrox2
- Provided support to users on accessing the new system
- Repaired task connections that were destroyed during data cleaning
- Input/updated task assignments for projects
- Triaged other problems
- Began training documentation for Finance Team

## Cost information:

Total project funding available:	\$	380,000
Total Expended as of 12/31/2015	\$	254,312*
Expected cost at complete:	\$	335,443
Expected Variance:	\$	44,557

\*\$119,000 of the expended cost was for Tenrox software licensing, maintenance and installation fees, paid in advance.

## Special Issues

## Project Risks/Concerns

- We are continuing to triage and fix problems with user assignments, created when the script to clean transactions was run.
- We will set up a Footprints system for requests for or changes to project assignments. This will help the Finance/DCS team to better triage issues and will provide feedback to the project team when the requested work has been completed.
- We are working to create documentation for standard tasks, both for the Finance team and the ISR Business Office team.

Cost  
Feb 29, 2016

<b>Total Cost to Date (Direct + Indirect):</b>	254,312.00
<b>Estimated Cost at Completion (E\$AC):</b>	335,443.00
<b>Total Budget:</b>	380,000.00
<b>Variance (Budget minus E\$AC):</b>	44,557.00
<b>Reason For Variance:</b>	Many staff members charged unit overhead for work, instead of charging the project budget.

Projections  
Feb 29, 2016

<b>Dollars Projected For Month:</b>	39,935.00
<b>Actual Dollars Used:</b>	16,676.00
<b>Variance (Projected minus Actual):</b>	23,257.00
<b>Reason For Variance:</b>	Many staff members charged unit overhead accounts instead of charging the project budget.

Measures	Units Complete			RR	HPI
	<i>Current Goal:</i> <i>Goal at Completion:</i> <i>Current actual:</i> <i>Estimate at Complete:</i> <i>Variance:</i>				

Other Measures